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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-6.5/6.5 IN LOS ANGELES | N LONG BEACH, PTM GENERAL ENG NEERI NG TURAY, SULAI MAN $229,029 09/19/18 0%
%}fgggi-(me) c | NTERSECTI ON OF PACI FI C COAST HWY AND SERVI CES, | NC. 13230 ElI RESTONE BLVD 23 ég; 225 12 0%
0 PACI FI C AVENUE 5942 ACORN ST. STE E-2
o MODI FY S| GNALS
R VERSI DE CA 92504 g’ggg FE SPRINGS, CA
HB1 (951) 710- 1000
(562) 345- 3134
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $400, 648 09/ 19/ 18 0%
%}3(33%8‘11_(644) c AT FRIES AVENUE 4462 CORPORATE CENTER DR 13230 FI RESTONE BLVD 23 é% ig; 12 0%
I NSTALL TRAFFI C S| GNALS AND UPGRADE UNIT A
--() LOS ALAM TOS CA 90720 SANTA FE SPRINGS. CA
(714) 828- 7000 50670 ’ SUSPENDED
HB1
(562) 345- 9865
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST O R ALDRI DGE ELECTRI C, |NC. WANG, PAUL $3,670,072 05/17/17  100%
07- 309904 TE 110 TO N O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $3, 647, 722 82; gg; 1; 100%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS 2
LI BERTYVILLE L 60048 :z:\;i EEZSPRI NGS. A 04/ 03/ 19
(847) 680- 5200 50670 ’ COVPLETED
HB4N
(562) 345- 3144
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365, 835 06/ 07/ 17 89%
07-3vB204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1, 235, 923 825 gf; 1; 90%
DI GOUTS FROM ROSECRANS BLVD TO BEG A 92879 AVE. STE103 04/ 16/ 19
(951) 736- 7600 292“20'0 DOM NGUEZ,  CA COVPLETED
HML
(310) 609- 0264
07-LA-1-38.3/38.7 IN LOS ANGELES COUNTY, I N PACIFIC C. A RASMUSSEN, |INC. RAM MAHI NDA $3,036,558 11/27/18 0%
07-275104 PALI SADES, FROM NORTH OF TEMESCAL 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $0 12/17/18 0%
SSTG P001- ( 652) E CANYON ROAD TO BAY CLUB DRI VE $0  04/24/20
0 VALENG A CA 91355 LOS ANGELES, CA 90066
o CONSTRUCT SHOULDERS & UPGRADE 3
(661) 367- 0040 (310) 920- 7449
HB1
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BU LDERS, |NC. SAYKALI, ZARIF $418,340 01/16/18 77%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD ?g%, gig 82; gf{; ig 75%

HA22

REPAI R DRAI NAGE BENCHES ON HI LLSI DE

CHATSWORTH, CA 91311
(818) 674- 4330

LOS ANGELES, CA 90066
(310) 821- 1847
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 1- 49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A. RASMUSSEN, | NC. SAYKALI, Z. $2,171,181 06/18/18  100%
2&%?288‘11_(635)E 0.2 M LE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $2'é§8: ;;3 8;; 2519; 12 98%
0 SAFETY | MPROVEMENT VALENGI A CA 91355 LOS ANGELES, CA. 90066
(661) 367- 9040 (310)821-847 OVER RN
HB1
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, INC. R LEY, JAMES $6, 007,003 06/26/17  100%
g&?ﬁﬁ%-(oo& c DRI VE TO VI A ESCONDI DO ROADWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, gég' g?i 8;; gg; g 61%
"0 SLOPE AND SOl L STABI LI ZATI ON VALENGI A CA 91355 BLVD #102 :
(661) 367- 9040 THOUSAND OAKS, CA 91320 OVER RUN
A3 (805) 480- 4928
07- LA- 1- 407. 0/ 59. 9 IN LA COUNTY LA-1 FROM TOPANGA LA-27 BURNS PACI FI C CONSTRUCTI ON | NCSAYKALI, ZARIF $5, 470,000 11/30/ 18 29%
07- 1XK304 TO DECKER RD TO REPAI R WOOLSEY FIRE 505 E THOUSAND CAKS BLVD 12975 W CULVER BLVD $1, 941, 4;8 1(2)5 gfi; 12 350
DAVAGE REMOVE DEBRI' S REPLACE MBGR & LOS ANGELES, CA 90066
EROS| ON ONTRLDI R S EM THOUSAND OAKS, CA 91360 (310) 821. 1847
REPAI R & CLEAN DEBRI S FROM WOOLSEY
20. 20
FI RE
201130
07- LA-1-567.0/56. 7 IN CITY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC DI PSI A, M CHAEL $570,000 01/19/18 50%
07-1XG104 PCH TO PLACE CLASS |V ROCKS AROUND TOP. O. BOX 30 12975 W CULVER BLVD. $9, 923 8;; %; 12 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DIR S EMERGEN ’ (310) 345- 6270
PROTECT BRI DGE SPREAD FQOTI NG
20. 20
201130
07- LA-1-594. 0/ 62. 8 CITY OF MALIBU IN LA & VEN COUNTIES BALTAZAR CONSTRUCTION, INC  SHOHET, HOUSHANG $2, 985,000 01/06/19 41%
07- 1XK704 ON PCHREMOVE MJD/ DEBRI S & REPAI R 236 E. ARRON HWY 1525 RANCHO CONEJO $919,219  02/11/19 31%
DRAI NAGE SYSTWEDUE TO HEAVY RAINS & o BLVD SUI TE 102 $0 07/31/19
WOCLSEY FI RE DAMAGE DIR' S ' THOUSAND OAKS, CA 91320
0. 20 DEBRI S REMOVAL & DRAI NAGE SYSTEMS (805) 480- 4928
' REPAI R
201130
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VARI QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,777,120 03/23/18 78%
07- 36604 CI TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $5,729,885 04/17/18 99%
ARTES| A BLVD BEACH AND HERMOSA AVE. #103 $22,377 06/28/19
PREVENTI VE PAVEMENT NAI NTENANCE - VEST SACRAMENTO  CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500 '
VL 90220
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(310) 609- 0266



--0

HB5

| NTERCHANGE

ROADWAY W DENI NG & STRIPING (SEG 5) °'-MAR CA 91342

(818) 362- 9200

SUl TE 360
CERRI TGS CA 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG SHERI F GUIRGU S $11, 457,077 12/17/18 0%
07-340604 COUNTY AT VARI OUS LOCATI ONS SERVI CES, | NC. $0 02/05/19 9
1041 W BADI LLO ST, 0%
Bl(N;‘F 000C-(486) E | NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $0 04/05/21
R VERSI DE CA 92504 OS\Z/LN%QO:G?)?ZZ
HB4N (951) 710- 1000 (626) 339-
07- LA-2-20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 626,291 11/28/ 16 93%
TN me U mos Lnas oo prsme oo IS S o
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 :
CH NO CA 91710 s/gg/g FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07- LA-2-30.0/ 41 LA COUNTY LA-2 UPPER DARK CNYN PETERSON- CHASE GEN ENGR CONSTRKWAN, KI N $2, 485,000 02/18/19 0%
07-1XL404 TRAI L&TURNTMT. W LSON TO REMOV RDWAY 16351 CONSTRUCTI ON CIRCLE W 2090 FERN LANE :g 8‘515 (1)25 ig 0%
ROCKDEBRI S, REPAI RSLOPES, | NSTALL GLENDALE, CA 91208
CABLENET/ CLEAN REPAI R DS DIR S IRVINE, CA 92606-4414 (562) 572- 6016
REPAI R ROCKSLI DES STORM DAVAGE ON
20. 20
LA- 2
201130
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC FREMPONG, SAM $84, 290, 245 08/ 14/ 12 86%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $85, 6;3' ggg 82; ;g; is 99%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A '
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEVAY (760) 916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY I NC  ARABE, JEROVE $130, 083,536 08/ 23/ 12 84%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE 13230 Fl RESTONE BLVD $125§;$§é' ggé 22; 18; is 95%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUITE A-2 '
Pl ONEER BOULEVARD UN SYLMAR,  CA 91342 SANTA FE SPRI NGS CA
ROADVAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 I N SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $87, 035,572 04/ 24/ 14 69%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE $68, 687, 609 05/ 13/ 14 0
CMLN- 6207- (068) N 18000 STUDEBAKER RD. $1, 025,425 12/31/20 79%
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. SAKER, GEORGE $2,621,736 12/21/18 0%
07-4W804 SPRI NGS, Pl CO RI VERA, DOAKEY, NONTEBEL ~ 605 E COMMERCI AL ST $0  01/09/19 0%
AC M 0052- (999) E LO AND O TY OF COMMERCE FROM ROUTE $0
-0 5/605 SEPARATI ON TO 0.2 M ANAHEI M CA 92801
SLAB REPLACEMENT (714) 855- 4201
HML
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT  SECURI TY PAVI NG COMPANY, INC. M NOVI, SEPAND $15, 697, 661 05/ 31/ 16 56%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $11, 004,355 06/20/16 69%
0
NHPI - 0052- (979) E VA N STREET UNDERCROSS! NG $0 09/16/19
ROSEMEAD, CA 91770
--0) PUMT REHAB SYLMAR CA 91342 (626) 572, 6700
(818) 362- 9200
HA22
07-LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 759, 161 01/ 18/ 18 65%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $1,191,154  02/09/18 21%
ACNH X037- (202) B LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON O RCLE WES BOULEVARD STE100 $321, 612 10/ 24/ 22
-0 SOTO ST TO 0.2 ME RVINE CA 92606 EL MONTE CA 91731
ROADVAY SAFETY | MPROVEMENT .
HB34 (949) 252- 0441 (626) 572- 6732
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, NOE $2, 657,994 09/27/18 0%
07-318404 ON ROUTE 5 FROM STATE STREET I NC. 3212 ROSEMEAD BLVD $0 10/22/18 0%
AC'(;V*XOW'(ZO?) E OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUl TE 100 $0 10729720
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
HI GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CLCANDNGA - CA 91730 556) 572- 6732
HB1 (909) 944- 1037
07- LA-5-18. 4/ 23. 2 IN LOS ANGELES COUNTY, AT VARI OUS POVELL CONSTRUCTORS, | NC. AMADI , PATRI Cl A $4,749,621 01/20/ 16 55%
07-258404 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 699, 670 01/28/ 16 98%
NHPI-005 -(3 )1 TO 0.2 M LES NORTH OF FLECTCHER DRI VE STE 101 $0 02/28/19
-0 UNDERCRGSSI NG F%Aggﬁ 22822335 SYLMAR, CA 91342
HA4? STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760
07-LA-5-19.6/19. 9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUMAR $3, 115,556 05/ 25/ 18 0%
07-308004 SOUTH OF NORTH BROADVAY AVENUE 320 GODDARD WAY SUI TE 150 1201 BALDW N PARK $1,896 06/19/18 0%
AC M 005-(107) B OVERCROSSI NG TO 0.1 M LE NORTH OF BLVD. $0  10/20/19
-0 PASADENA AVENUE OVERCROSS! NG '5;’!)“570%535618 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON ( ) ) (626) 337- 8252

HA22
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HA25

SOUTH OF ROSCOE BOULEVARD
OVERCROSSI NG TO PAXTON STREET UND

LA-5, ROADSI DE REHABI LI TATI ON

SYLMAR CA 91342
(818) 364-9188

9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A RASMUSSEN, | NC. ELJAMAL, J $2, 726,322 04/ 04/ 18 96%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE 2090 FERN LN $2,520,973 04/ 26/18 91%
CI M3 005-(123)E OF ROUTE 55/ 5 SEPARATI ON GLENDALE CA 91208 $396, 628 04/ 30/ 19 0
-0 W DENI NG OFF- RAMP AND BRI DGE VALENCI A~ CA 91355 ’
- (661) 367- 9040 (818) 637- 2506
HB1
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVI NG COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $642,042 05/05/17 00,
ALSO REPAI R MANHOLE COVERS & ASSOC STE 310 $0 12/31/18
POT HOLES DI R S EMERGEN . SYLMAR, CA 91342 BURBANK, CA 91502 OVER RUN
20. 20 REMOVE & REPAI R FAI LED PAVEMVENT (818) 535- 4110
' SLABS
201130
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY I N LOS SECURI TY PAVI NG COVPANY, INC SHIH, JAMES $93, 442,554 12/ 06/ 10 98%
?:sar{kzé%‘;-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENOAKS BLVD $85?$§2f' ;gg cl)i; gg; %8 91%
ROUTE 5/ 134 SEPARATI ON TO MAGNCLI A '
-0 BOULEVARD OVERCROSS| NG SYLMAR, CA 91342 ZﬂleiNiIOCA 91502
(818) 362- 9200 '
HBS SvPPP CONSTRUCT HOV LANES (818) 333-9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADIM R $203, 437,236 11/29/12 68%
m 1(2)3?/\?078) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $150;$§;$1 Zgg 15; gg; %i 73%
TO 0.3 M LE NORTH OF BUENA VI STA STE 101 '
-- SYLMAR, CA 91342
0 STREET/ W NONA AVENUE 818) 362- 9200 SYLMAR, CA 91342
MBS SVYPPP REALI GN ROUTE 5 AND RAI LROAD TRACKS ( ) ) (562) 572-5538
07-LA-5-32.5/32.5 | NSTALLATI ON OF TRAFFI C SI GNALS AT  CALPROMAX ENGI NEERING, INC.  KWAN, KIN $397,802 12/28/18 0%
07-4T9804 SOUTH BOUND LA 5 OFF- RAMP TO 650 N. ROSE DR #186 2090 FERN LANE ig 01/25/ 19 0%
HOLLYWOOD WAAY
I NSTALL TRAFFI C SI GNAL PLACENTI A CA 92870 e soas 0®
(714) 573- 4599 (562) 572- 6016
HB4N
07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CI TY OF LOS MARTINEZ LANDSCAPE CO, INC  VENKATARAMAN, $740,882 12/19/18 0%
07- 410604 ANGELES ON ROUTE 5 FROM 0.1 M LE 12357 SAN FERNANDO ROAD KALYANAKRI SHNAN 23 01/15/19 0%
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-38.8/40.5 IN LOS ANGELES COUNTY AT VAR QUS A. M CONCRETE, |NC. VENKATARANMAN, $1, 055,330 08/31/18 9%
22Nﬁ?§é§? (206)E LOCATI ONS 13170 TELFAI R AVE KALYANAKRI SHNAN $§§1ggg 83;?25%3 306
) ROADSI DE SAFETY | MPROVEMENTS '
-0 SYLAR Ch 91352 oAt A A 91591
(818) 362- 8300 1o 705 103 SUSPENDED
HB34 (818) 768-
07-LA-5-C 43.9/C46. 3 IN LA RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COVPANY, AL- JAVAL, ABDUL $16, 153,330 01/13/ 16 87%
07-302904 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 955,818 02/01/16 97%
NTEL-OOZ -E) 2 CANYON O/ERCROSSI NG SYLMAR CA 91342 #101 50 ozl
) ) ROADWAY REHAB
oL, i
HA22 (805) 797-
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $134, 586, 854 04/ 17/ 17 74%
07-252624 M LES SOUTH OF | -5/SR-14 SEPARATION LLC 25061 W AVENUE $113, 176, 843 05/ 18/ 17 81%
A‘i;A 005-(122) E TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 $5,238,672  06/22/20
o ROAD UNDERCROSSI NG VALENCI A CA 91355
ROADWAY REHABI LI TATI ON I RVINE  CA 92612 (661) 257- 0273
HA22 (949) 855- 9755
07-LA-5-75.0/81.8 IN LOS ANGELES COUNTY FROM PYRAM D SEMA CONSTRUCTI ON, | NC. R. SALMAN $3, 133,897 01/04/19 0%
07-312604 LAKE TO STATE ROUTE 138 42690 RIO NEDO, SUITE G $0  01/25/19 0%
ACI M 005 - (127)E $0 °
STORM WATER QUALI TY MANAGEMENT
--0) TEMECULA CA 92590
(303) 627- 2600
HA42
07-LA-5-81.8/87.8 IN LA CNTY FR RTE 138 / FRAZIER MOU POWELL CONSTRUCTORS | NC OSORI O, OSCAR $4,524,304 01/03/ 19 0%
22;3338?4_(126)E NTAI N PARK ROAD 8555 BANANA AVENUE 25061 AVENUE 28 géjgg;%g 0%
STORM WATER QUALI TY MANAGEMENT
-0 A FONTNA ~ CA 92335 3;62;2?2’ 21E91255
(909) 356- 8880 661) 257- 0273
HA42 (661) 257-
07- LA-5-588.0/81. 8 LA COUNTY S/B 5 TO E/B 138 & LA 210 JMCLOUGHLI N ENG NEERI NG CO | NCOSORI O, OSCAR $360,000 11/16/17  100%
07- 1XE304 TO REPAI R WASHED OUT SLOPES & 10641 FULTON COURT 25061 AVE STANEORD $76,8$S gijggjig 219%
DRAI NAGE SYSTEMDUE TO W NTER STORM A A 91730 SUl TE 70
DAMAGE DI R S EMERGENCY FORCE ’ VALENCI A, CA 91355 OVER RUN

20. 20
201130

REPAI R WASHED OUT SLOPES & DRAI NAGE
SYSTEM

(661) 257- 0273
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, AMADI, PATRICl A $16, 046, 335 05/ 25/ 18 23%
07- 4V2404 REPLACE PAVEMENT DELI NEATI ON I NC. 13171 TELFAI R AVE $12, 747, 5;3 22; %g; 12 79%
11095 SW I NDUSTRI AL WAY STE A syl TE 101
TUALATIN OR 97062 s;;gm;lo;g;uz
HV4 (503) 885- 0420 (805) 391-
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $145,512, 846 05/ 27/ 16 39%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $57, 798,588 07/15/16 40%
NHPI - 0052- ( 981) N $0 06/20/ 22
FE SPRI NGS FROM ARTES| A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
;-1;353) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/18. 4 IN LA COUNTY I N SANTA MONICA & LA ON SECURI TY PAVI NG COVPANY, |NC. DI PSIA, M CHAEL $29, 555, 555 11/19/ 18 0%
07-301504 RTE 1 FROM 0.1 M LE VEST OF MAIN 13170 TELFAI R AVENUE $0 12/12/18 0%
ACI M 010-(844) B STREET OC TO RTE 1/10 SEP, & ON RTE $0 o01/12/21
-0 10 FROM RTE 1/10 SEP TO SYLMAR ~ CA 91342

PAVEMENT PRESERVATI ON (818) 362- 9200

HA22
07- LA-10-14.3/17. 8 IN LOS ANGELES COUNTY I N LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAl $1,308,275 05/21/18  100%
07- 3V2404 ON ROUTE 10 FROM HOOVER ST UC TO LGS CO., I NC. 1041 W BADI LLO ST. $1, 136, 423 82; ?g; ig 100%
ANGELES RI VER BRI DGE AND OH AND ON 10641 FULTON COURT STE 112 03/ 22/ 19
ROUTE 60 FROM LOS AN COVINA, CA. 91722 COMVPLETED
PATCH DECK SPALLS, PLACE RA CUCA CA 91730 (951) 232- 3742
HVB (909) 944- 1037
07-LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI QUS LOCATI ONS CL COATINGS, |NC DBA CL PATEL, PRAVIN $29, 243,556 06/ 04/ 18 17%
OAE ﬁmg%-(am)E FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, |NC 902 SAN GABI EL BLVD $4;$fgg,§gg 825 ﬁ; %2 17%
0 SEPARATI ON TO ROUTE 10/ 5/ 101 SEPARA 11650 WESTERN AVE ROSEMEAD, CA 91770 :
o TION (626)572- 6700
PAINT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK AND AMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $97,570,790 02/10/ 14 91%
07-1170U4 VEST COVI NA FROM PUENTE AVENUE TO 2000 ANES DRI VE 1041 W BADI LLO, $81, 943,055 02/ 27/ 14 83%
COMLN- 6207- ( 059) O TRUS STREET $184, 107 07/15/20
.- BURNSVI LLE, MN 55306 SULTE 112
0 CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722

(952) 435- 7106
Hes (626) 339- 1601
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-37.2/42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $178, 682,168 11/16/ 15 43%
07-1193W4 116, 260, 491 12/ 08/ 15
NPl 010-(828)E VEEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $ $o 209 307 161911 29 65%
W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 A
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 91789
--0) (949) 382-7172 909 554 3739
HB5 (909) 594-
07- LA- 14- 25. 0/ 35 IN LOS ANGELES COUNTY, | N SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3, 795,383 09/11/18 28%
07- 312304 1,089,347 10/08/18
ACNH PO14- (078) E CLARI TA, FROM STATE ROUTE 14/ 14425 JOANBRI DGE STREET 13171 TEFAI R AVE. $ $474.550 11/ 15/ 19 29%
| NTERSTATE 5 | NTERCHANGE TO SOLEDAD SUl TE 101 '
--0) BALDW N PARK CA 91706
CANYON ROAD 626) 960- 9502 SYLMAR, CA 91342
STORM WATER M TI GATI ON (626) 960- (818) 746- 0669
HA42
07-LA-14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460,000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY/ 45120 13TH STREET $383, 4;3 885 2(2); 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST
TO PREVENT DEBRI S DIR COANA - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07- LA- 14- 30. 6/ 30. 6 I N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC VAZI RANI, MANSUKH $479,482 05/21/18  100%
%Zﬁ-él;g(l)j-(om c RAMP FROM S| ERRA HI GHMAY AND | N 100 NORTH CONAHAN DRI VE 45120 13TH STREET $7, 1gg 82; gg; 12 1%
~0 PALMDALE AT NORTHBOUND OFF- RAMP TO HAZLETON PA 18201 VEEST
ROUTE 138/ PALMDALE BOULEVAR 570) 459- 5800 LANCASTER, CA 93534 OVER RUN
HBL PLACE HI GH FRI CTI ON SURFACE ( ) ) (661) 726-0148
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 094, 240 06/ 29/ 17 78%
Tamte ) 0EMLENTH G umaqum v L L5171 TELFA R A M TEN
0 TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101 '
o PCC GRIND, SLABS REPAIR, CPCOL
SACRAMENTO CA 95834 S;IEZA;{%CSGZ;SM SUSPENDED
HML (858) 243- 8272 (818) 746-
07- LA- 14-33.2/58. 3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AVADI, PATRICI A $665, 575 02/ 01/ 18 74%
07-291004 S| ERRA HI GHWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE $zgg, ggi 82; géj 12 570
UPGRADE ADA RAMPS CONSTRUCT PCC SID SuUl TE 101 :

HB71

State of California Department of Transportation

EVALK
UPGRADE ADA CURB RAMPS & SI DEWALKS

LA M RADA CA 90638
(714) 253- 3270

SYLMAR, CA 91342
(805) 391- 3555
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-35.0/53. 5 IN LOS ANGELES FROM 0.7 M LE SOUTH  DREAMBUI LDER CONSTRUCTI ON AL JANAL, ABDERRAHVAN $3, 654, 061 01/11/19 0%
07-312804 SOLEDAD CANYON ROAD) 0.3 M LE SOUTH CORP. 1317 TELFAI R AVE. #101 $0 02/05/19 0%
AQ(\‘;'* PO14-(079) MOUNTAI N SPRI NG ROAD OC 1324 LAWSON LN SYLMAR CA 91342 $0
o STORM WATER M Tl GATI ON }
PLACENTI A CA 92870 (805) 797- 1348
HA42 (714) 646- 3697
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LOS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $9,319, 711 02/ 22/ 18 36%
g&f%g‘;-(zm) c CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUEF $4;$gg§'gig fﬁ; g; ig 51%
0 WATERSHED ON SR-22, SR-91 & | -405 RVINE CA 92618 AVENUE '
o CONSTRUCT STORM WATER TREATMENT DOK
HA42 (562) 401-
07-LA-23-/8.4 ON LA-23 FROM PCH & DECKER CNY RD TO ALCORN FENCE COVPANY SHOHET, HOUSHANG $5, 035,000 11/16/18 20%
07- 1XK104 VEN- 1@EER CREEK RD TO REPAI R WOOLSEY 9901 GLENOAKS BLVD 1525 RANCHO CONEJO $972, Zgg 2(1)5 ég; 12 19%
FI RE DAMAMBGR, CLEARSRESTORE BLVD SUI TE 102
VEGETATI ON DI R S EMERGENCY SUN VALLEY, CA 91352 THOUSAND QAKS, CA 91320
REPAI R & CLEAN DEBRI S FROM FI RE (805) 480- 4928
20. 20 DAVAGE
201130
07-LA-27-10.0/ 4 LA-27 IN LA COUNTY MONTE NI DO TO ACCESS LI M TED CONSTRUCTI ON  SAYKALI, ZARIF $9, 905,000 01/17/19 53%
07- 1XK804 REPAI R FAI LED SLOPES DUE TO STORM 1102 PI KE LANE 12975 W CULVER BLVD $1, 146, 722 82; ééj 13 12%
DAMAGE | NCLUDNGSCALI NG Hi LLSI DE&PLACE LOS ANGELES, CA 90066
W RE MESH DRAPERY DIR' S E OCEANQ,  CA 93445 (310) 821- 1847
REPAI R FAI LED SLOPE/ HI LLSI DE STORM
20.20 DAMAGE
201130
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARI F $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1, 738, 528 825 %; 1; 88%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA,  CA 93002 (310) 345-6274 SUSPENDED
CLEAR ROADWAY OF DEBRI'S & STABI LI ZE
20.20 SLOPE
201130
07- LA- 39- 250. 0/ 25. 9 I N ANGELES NATI ONAL FOREST I N SAN BALTAZAR CONSTRUCTI ON, INC.  HONG HAI $660, 000 10/ 06/ 18 73%
07-1X3404 GABRI EL CANYON TO CLEANUP & REPAIR 236 E. ARROW HWY 1041 W BADI LLO STE $443, 328 é% ig; 12 67%
ALL FI RE DAMAGEROADSI DE 112
FACI LI TI ES, SUPPORT SLOPESEDRAI NaGDI R VI NA. - CA 91722 COVINA, CA 91722
0. 20 REPAI R FORK FI RE DAMAGE TO ROADSI DE (626) 339- 1601
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-39-342.0/34.2 IN LA COUNTY LA-39 2 LANE ROADWAY TO BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $485,000 02/07/19 0%
07-1XL104 REMOVROCK SLI DE DEBRI S & REPAI R 236 E. ARROW HWY 1041 W BADI LLO ST 23 82; éi; 13 0%
DAMAGED RI GHT SHOULDER & AC DI KE SUI TE 112
DIR S EMERGENCY FORCE ACCOUN CONINA, - CA 91722 COVI NA, CA 91722
ROCK SLI DE DEBRI S REPAI R & ROADVWAY (951) 232- 3742
20. 20 DAVAGE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOVAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/20/18  100%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $769, 52‘(‘) 2‘21; ég; 12 17%
11&12REMOVE/ REPLACE FI NGER JO NT BENIGI A CA 94510 SUI TE 360
ASSMBLI ES@ENTDI R S EM ' CERRI TOS, CA 90703 OVER RUN
REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 860- 3085
20. 20
BENTS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 430,300 04/ 26/ 18 53%
2&&2%2‘7‘_(013) c AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. $1, ééé égj 2?; ég; 12 77%
0 ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 :
T RAVP CERRI TOS CA 90703
STORM DAVACGE REPAI R AND RESTORE CORONA ~ CA 92883 (562) 860- 3085
HA23 (951) 674- 7352
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 296, 842 04/ 06/ 16 70%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $14, 611,499 04/18/16
NHP- P047- (011) E 1471 ;Igié SSEJSADER AVE $189, 852 11/05/ 19 95%

--0

HA21
07-LA-47-3.4/4.6

07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

07-LA-57-7.7/12. 2
07-291204

HB71

BENICIA CA 945101195
(925) 372- 8000

BRI DGE SEI SM C RESTORATI ON

M C M CONSTRUCTI ON | NC
460 N. HENRY FORD AVENUE

I'N LOS ANGELES COUNTY | N LONG BEACH
AND LOS ANGELES ON RQUTE 47 FROM
OCEAN BOULEVARD TO ROUTE 103

JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

W LM MGTON, CA 90744
(562) 432- 4343

IN LOS ANGELES ON SR-57 ( BETVEEN |- 10 H GHLAND CONSTRUCTI ON, | NC.
AND |-210), ON SR-60 (I-5 TO 133 N. Pl XLEY STREET
GREENVOCD AVE)

INSTALL SI GNAL, LI GHTI NG AND ORANGE  CA 92868

(714)538-5156

CERRI TCS CA 90703
(562) 860- 3085

LEON, DAN
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

GU RGU S, SHER F
1041 W BADI LLO ST
SUl TE 112

COVI NA, CA 91722
(626) 339- 1601

$374, 108, 018
$334, 640, 624
$979, 182

$797, 025
$697, 584
$393, 912

06/30/11  75%
07/13/11
11/12/20  89%

01/24/18  27%
02/ 21/ 18
09/05/19  83%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY AZI MA, HASSAN $2,540,675 09/06/16  100%
07-288204 ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 3212 ROSEMEAD BVD. $2,118,116 09/28/16 820
NHP- X037- (191) E UNDERCROSS! NG TO EASTERN AVENUE U TE 100 $24,945 05/ 14/ 21
-0 OVERCROSSI NG FROM EYCLI D UNDER CR BREA  CA 92821 EL MONTE, CA 91731
HA4? STORM WATER SOURCE CONTROL (714) 984-5500 (626)572-6732
07-LA-60-2.0/ . 4 CITY OF LA IN LA COUNTY LA-60 TO SGV ENTERPRI SES | NC M NOVI, SEPAND $935,000 02/08/19 25%
07-1XL004 REPAI R FAI LED CULVERTS, WASHED OUT 615 LAS TUNAS DR STE J 902 SAN GABRI EL BLVD $75,089 03/07/19 8%
SLOPES, AC DI KEI NCL REMOVE&REPLACE ROSEMEAD, CA 91770 $0 05/06/19
EXI ST SLOT DRAIN SYSTMDIR S ARCADI A, CA 91007 (909) 322- 4628
REPAI R CULVERTS & DRAI NAGE DUE TO
20. 20 STORM
201130
- - -3. . y A . y ’ ’ 0
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,872,996 01/ 16/ 18 89%
07- 295804 $2, 668,303 02/ 02/ 18
MONTEREY PARK, MONTEBELLO FROM MEDNI K559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, 92%
ACZ\I;-L P060- (151) E AVE TO MARKLAND DRI VE oS O o1r7s STE 100 $61,954 09/ 20/ 19
o ROADSI DE SAFETY | MPROVEMENTS EL MONTE, CA 91731
(909) 394- 4510 (626)572. 6732
HB34
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND PONELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 878,125 01/08/ 16 99%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $5, 566, Gég 81; gg; 12 96%
CONTRUCT ON- RAMPS *PHASE 1 FONTANA  CA 92335 WALNUT, CA 91789
(909) 356- 8880 (909) 594- 9311
HE11
07- LA-60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $16, 023,531 09/19/16 62%
07-279114 $15, 991,518 09/28/16
AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 721 BREA CANYON ROAD, 100%
TTDG 6204- (076) AVENUE OVERCROSSI NG TO 0.1 M LE VEST SUTE 6 $0 08/29/19
-0 OF PROSPECTOR ROAD UNDER IRVINE CA 92618 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- 1414 (909) 594- 3720
07- LA-60-110.0/ 11 IN LA CNTY CITY S.EL MONTE E/B LA-60 BEADOR CONSTRUCTI ON COMPANY  PATEL, PRAVIN $405, 000 10/ 06/ 18 53%
07-1XJ504 @ECKRD UC BRDGH53- 1766, PLACE TEMP K- 26320 LESTER Cl RCLE 902 SAN GABRI EL BLVD $123, 293 10; 30; 18 30%
RAI L, REMOV& RECONSTC DAMAGED CONCRT ROSEVEAD CA 91770 $0 05/02/19
BARRI ER DIR S EMERGE CORONA CA 92883 (213) 798- 6053
20, 20 REMOVE & RECONSTC DAMAGED CONCRETE

201130

State of California Department of Transportation

BARRI ER
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COMPANY, | NC. FREMPONG, S. $4,766,299 05/19/16  100%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $4,798,991 06/13/16 (g9,
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE $0 03/13/19
--0) SYLMAR CA 91342 03/22/19
110 FROM 0.3 M LE sQU (818) 362- 9200 COVPLETED
PCC GRIND, SLABS REPAI R, GRI ND
HML
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $10, 332,432 03/16/ 18 27%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $5, 826,060 04/09/18 56%
ACNH X037- (203) E DOM $737,044 02/ 28/ 20
0O NCUEZ CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M TI GATI ON NCHO DOM
(949) 242- 4432 5'8220 NGUEZ, CA
HA42
(310) 609- 0266
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 481,146 11/16/16 99%
2&?)7«2)?71_(194) c IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 277, 1;3 (1)3 3?5 ig 85%
0 91, ROUTE 105, ROUTE 110, IN THE Cl TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103
T OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
INSTALL H GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-8.8/16.6 IN LOS ANGELES, AT VAR QUS ROUTES AND PETERSON- CHASE GENERAL HERRERA, EDGAR $533, 838 12/14/18 13%
gﬁ\/g%g‘;-(zog)E LOCATI ONS; RTE 91 (8.801/16.616 RTE ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S W LM NGTON $84, Ogg géj f{g; ig 17%
105 (10.252/17.38), RTE 164 (1. 16351 CONSTRUCTI ON Cl RCLE VES AVE STE 103
-0 385/5.599), AND RTE 710 RVINE CA 92606 RANCHO DOM NGUEZ, CA
UPGRADE EXI STI NG GUARD RAI LI NGS 90220
HB1 (949) 252- 0441
(310) 609- 0364
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16,361,046 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $14,810,190 02/03/16 0.
NHP- P091- (142) E $0 03/14/19
CERRI TOS STANTON CA 90680 AVENUE 03/21/19
-0 MAJOR ROADWAY REHABI LI TATI ON DOWKEY, CA 90241 COMPLETED
(714) 828- 4882 562) 401- 3333
HA22 (562) 401-
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 099, 603 10/31/17 44%
g&ﬁfggg‘l‘_ 1451 E ANGELES RI VER BRI DGE TO DOWKEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUFEF $9giv 3‘218 (1);5 1‘715 1; 87%
(145) ENHANCE HI GHWAY WORKER SAFETY BY AVENUE ’

--0)

HB34

State of California Department of Transportation

LOS ANGELES CA 90001
(323) 581- 8200

DOMNEY, CA 90241
(562) 401- 3333
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-72.0/10.7 CITY OF COMPTON IN LA COUNTY RT 91 | BARRA GENERAL ENI GNEERI NG | NCHERRERA, EDGAR $535,000 01/02/19 0%
07- 1XK504 ALONG SANTA FE AVE OFFRAMP TO REPAIR 4325 TYRCOLI TE ST 18730 S. W LM NGTON 23 82; 2‘11; 13 0%
WASHED OUT SLOPES, AC DI KE & AVE #103
| RRI GATI ON LI NES DIR S EMERGE RI VERSI DE, CA 92509 RANCHO DOM NGUEZ, CA
20, 20 REPAI R ERODED SLOPES 90220
201130 (310) 609- 0364
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VARI QUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $976,373 10/11/17  100%
2&?%?8‘11_(323) c LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD $868, 0% ééj ig; 1; 100%
ROADSI DE SAFETY | MPROVEMENTS #100 04/ 03/ 19
-0 OODLAND HILLS — CA 91364 EL MONTE, CA 91731 COMPLETED
(818) 256- 9401 (626) 572: 6730
HB34
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARAMAN, $14, 932,789 02/21/18 28%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $7,665, 645 03/20/18 51%
ACNH QLO1- (332) B M LE SOUTH OF ROUTE 101/110 FONTANA CA 92335 9225 CRANFORD ST $0 03/30/21
-0 SEPARATION TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
iz SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07-2838U4 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $868, 321  01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSENEAD CA 91770 $913 05/31/19
--() COVINA CA 91723 (626) 572- 6700
(909) 599- 1612 PLANT EST
HB34 SATI S
07-LA-101-2.8/7. 4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $242,549 01/09/18  100%
07-307904 AT VAR QUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $253, 92(2) 83; gg’; ig 100%
STREET UNDERCRCSSI NG TO CAHUENGA
LOS ANGELES CA 90001 ROSEMEAD,  CA 91770 03/29/19
BOULEVARD UNDERCROSSI NG 323) 581 8200 (626) 572- 6700 COMPLETED
PAVEMENT REHABI LI TATI ON (323) 581-
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO., INC. AMADI, PATRIClA $1,278,755 09/29/15  100%
%Lb-z%égfl(lsz) c | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 335, 823 ég; %‘11; 12 100%
MAI NTENANCE SAFETY *2012 SHOPP
--0) SYLMAR CA 91342 SU'TE 101 03/ 22/ 19
SYLMAR, CA 91342 COVPLETED
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04/ 24/ 19
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-29.2/38.1 I'N LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 652,438 12/ 09/ 16 60%
07-281504 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $5, 985,307  01/09/17 88%

ACNH QLO1- ( 04E) STORM VATER M T1 GATI ON BEST $7,520 08/30/ 19

--0) VALENCI A CA 91355
(661) 367- 9040

9225 CRANFORD AVE.
PACO MA, CA 91331
Had2 (818) 768- 1939

07- LA-101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES  STL LANDSCAPE, | NC.
07-291104 AT VARl OUS LOCATI ONS 8122 COVPTON AVE.

ACNH X037- (200) B I NSTALL/ MODI FY ADA RAMPS &
--(0) LOS ANGELES CA 90001

(323) 581- 8200

RILEY, JAMES
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS, CA 91320
(213) 507- 7938

$1, 550, 764 12/ 01/ 17 99%
$1, 593,074 12/18/17 98%
$0  12/14/18 0

HB71

07-LA-101-273.0/36.2 LA COUNTY 101 FROM VALLEY CIRCLE TO ORTIZ ENTERPRI SES I NC VENKATARAMAN, $6, 420, 000 11/19/18 35%

07- 1XK004 REYES ADOBE RD TO REPAIR & REPLACE 6 CUSHI NG STE 200 KALYANAKRI SHNAN $816,227  01/04/19 13%
DAMAGED MBGR &EROSI ON CONTROL BMP' S 9225 CRANFORD AVE $0 08/16/19
DUE TO WOOLSEY FI REDI R I RVINE, CA 92618 PACOI MA, CA 91331

20. 20 REPAI R & CLEAN FI RE DAMAGE (818) 262- 8853

201130

07-LA-101-/25.9
07- 28274
NHP- X037- (192) E

IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN,
AT VARl QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN

$10, 747,359 05/12/16 53%
$9, 483,366 05/26/ 16

86%

$84, 465 04/30/19

--0

HB1

07-LA-101-/1.9
07- 300804
ACNH QLO1- (331) E

--0

SEPARATION TO 0.1 M LE WEST OF

VENTURA BLVD OC AND ON R

ROADSI DE SAFETY | MPROVMENTS

IN LA FROM RTE 5 TO RTE 110
REPLACE CONCRETE PAVEMNT & ADA CURB

16351 CONTRUCTI ON ClI R VEEST

IRVINE CA 92606
(949) 252- 0441

RV CONCRETE, 1 NC.
605 E COMMERCI AL ST

ANAHEI M CA 92801
(714) 855- 4201

9225 CRANFORD AVE.
PACO MA, CA 91331
(818) 768- 1939

EID, EMLE
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(626) 572- 6700

$6, 211,994 02/28/18
$5, 107,922 03/20/18
$0 08/30/19

70%
81%

HA22

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $3, 552,356 04/ 13/ 16 87%

%L—P fl;iggfl(ooqE ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. \WDODRUFE $2, 309, Zgg 8% gg; %g 78%
CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE

--0

HA21

STANTON CA 90680
(562) 305- 1520

DPWWEU. CA/ 90241
(562) 401- 3333

SUSPENDED
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 105-6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRI DGE ELECTRIC, |NC. OREGEL, MARTI N $2,481,294 11/ 15/ 16 33%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \OODRUFF $674,970 01/11/17 270
ACHS- | MaX- (371) 9 I NSTALL SAFETY LI GHTI NG AT AVE $0 06/27/19
--0) LI BERTYVI LLE |L 60048 BV CA 90241
(847) 247-5274 562) 401- 3333
HB1 (562) 401-
07- LA-105-20.0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $1, 285,000 09/ 04/ 18 5%
07- 1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $76,210 09/24/18 6%
REPLACE BROKEN DAMAGED FI RE DETECTIONIRM'NDALE A 91706 SUTE 101 $0 07/31/19
SYSTEMS DIR S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC | NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 635,797 11/09/ 17 49%
07- 304604 CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 Fl RESTONE BLVD. $1,384,756 12/18/17 30%
ACIM 105- (020)E H G-VAY TO STUDEBAKER ROAD STE E. 2 $252,568 04/13/20
-0 UPGRADE TRANSPORTATI ON MANAGEMENT LOS ALAM TGS  CA 90720 SANTA FE SPRI NGS, CA
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AVERI CAN ASPHALT TON, T. $30, 154, 819 04/ 03/ 18 26%
07-3009U4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SIXTH ST $9, 315,505 05/16/18 31%
ACL?@ 110- (841) E STREET OVERCROSS| NG  orare $0 04/ 09/ 20
o MAJOR PAVEMENT REHABI LI TATI ON CORONA B}
(951) 736- 7600 (562) 860- 3085
HA22
07-LA-110-3.7/6.8 IN LOS ANGELES COUNTY ON LA 110 AND JABRE CONTRACTI NG | NC. HERRERA, EDGAR $559,280 11/19/18 85%
07- 4WB004 LA 91 1813 MANZANI TA LANE 18730 S W LM NGTON igii,égj ég;ég;ig 820
LI NE AND REPAI R CULVERTS '
MANHATTAN BEACH CA 90266 QXE STE 103NGUES A
(310) 720- 0277 goégoo DM : SUSPENDED
HVR
(310) 609- 0364
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $17, 007, 767 02/27/18 27%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $6, 754,786  03/09/18
ACI M X037- (199) E 18730 S. WLM NGTON $859, 460 03/30/21 0%

--0

HB4N

State of California Department of Transportation

RAMP
W DEN SHOULDER & AUXI LI ARY LANE

IRVINE CA 92614
(949) 242- 4432

AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGUI S, SHERIF $2,024,124 01/31/17  100%
22Nﬁ?5123.(18E) LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. 1041 W BADI LLO SUI TE $2’$i§’i§2 82;31;1; 99%
0 SEPARATI ON 15188 VI STA DEL R O AVE 112
o I NSTALL SAFETY LI GHTI NG COVI NA CA 91722
CH NO CA 91710 '
HB1 (909) 606- 5900 (626) 339- 1601
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/23/18 30%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $3,963 04/17/18 0%
HN?S'Pllo'(Olg)E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 $1,100 10721721
o 0SSI NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07- LA-110- 25. 5/ 25. 5 IN THE CI TY OF LOS ANGELES, AT LOS  MJRPHY | HDUSTRI AL COATINGS,  S. CHAUDHARI $2, 679,479 12/17/18 0%
07-305704 ANGELES RI VER BRIDGE (NO.  53- I NC. $0 01/15/19 0%
ACNH-P110- (020) E 0421R/ L) . 2704 GUNDRY AVE. $0
-0 BRI DGE PAI NT
SIGNAL HILL CA 90755
HA21 (562) 427- 7720
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURITY PAVI NG COMPANY, |NC. AL-JAMAL, A $19,588,909 12/29/16  100%
2£$ﬁféigg_(65E) FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $19,691,7§é gijggjig 91%
210; ALSO ON ROUTE 27 ( TOPANGA CANYONSYLNAR A 91342 #101
-0 BOULEVARD) FROM DEVON 818) 362. 9200 SYLMAR, CA 91342
REHABI LI TATE PAVEMENT ( ) ) (805) 797- 1348
HA22
07-LA-126-/5.8 IN LOS ANGELES COUNTY, AT DEL VALLE PAVEMENT COATI NGS CO SALMAN, RI DWAN $1, 087,430 11/30/18 38%
07-3W8204 ON ROUTE 126, FROM VENTURA COUNTY 10240 SAN SEVAI NE \NAY 25061 AVENUE igggvigg 8;522512 80%
LINE TO 0.1 WEST OF COMMERCE CENTER STANEORD, STE 70 '
JURUPA VALLEY CA 91752
DRI VE AND FROM 0.1 EAST VALENCI A, CA 91355
oL DI GOUTS, SLURRY SEAL (714) 826-3011 (661) 257- 0273
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHIH, JAMES $1,392, 424 05/17/18 53%
07- 316804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. $924, 636  06/19/18 9
601 S. GLENGAKS BLVD. $106,541 06/21/19  00%

HVB

ANAHEI M CA 92805
(714) 635- 1130

STE. 310
BURBANK, CA 91502
(818) 535- 4110
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH C. A. RASMUSSEN, | NC. TIEU, FRED $4, 645,496 03/ 20/ 18 99%
2&?;‘;22 059) E STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4,672, 523 8;1; ééj 12 97%
-(059) PAVEMENT PRESERVATI ON & AMERI CANS VEST
-0 VALENCI A~ CA 91355 LANCASTER, CA 93534
(661) 367-9040 661) 726- 0148
HA22 (661) 726-
07- LA- 138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY RESLER, C. $9, 990, 990 03/ 14/ 19 0%
07- 286204 LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUVBI A WAY 25061 W AVE STANFORD $0 04/05/19 0%
ST(P)L' 6207- (063) E 0.2 MLE EAST OF 96TH STREET EAST LANCASTER  CA 93535 SUl TE 70 $0
o W DEN CONVENTI ONAL HI GHWAY ( SEG 6
( ) (661) 726- 4447 VQZENSS/;’ 0;’?391355
HE13 (661)257-
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A. RASMUSSEN, | NC. TIEU, FRED $9, 178,887 02/ 22/17 53%
07-293504 0.7 M VEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $5,521,030 03/13/17 59%
ACNH- P138- (056) E LONGV EW ROAD $850, 223 07/18/19
-- VALENCI A CA 91355 VEST
0 WDEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
(661) 367- 9040 6611 726. 0148
HE13 (661) 726-
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI RI, ALI $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND QAKS BLVD 2090 FERN LANE $10, 844, 623 (1)%; gg; g 99%
ROAD TO REPAI R FI RE DAMAGE TO - AND OAKS. CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DIR S E ! (818) 637- 2506 OVER RUN
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAMAGE
201130
07- LA-210-15. 6/ 18. 5 FROM LOWELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $895,909 12/01/17 66%
07- 295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $792,406 12/18/17
ACI M 210- (836) E éBEZDZEEN (L:2N51208 $0 08/31/19 88%
--0) SYLMAR CA 91342 o1 254’ 7283
(818) 364-9188 (818) 254-
HB34
07-LA-210-16. 1/ 25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, I NC. CHAUDHARI , SUSHI LKUVAR $121, 642, 682 02/ 06/ 15 72%
07- 28814 120,011, 142 02/ 27/ 15
NPL- 210-(829)E | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $ 5055 578 08/ 20/ 19 96%
ROADWAY REHABI LI TATI ON BLVD. '

--0

HA22

SAN MARCCS CA 92078
(760) 916- 9100

BALDW N PARK, CA 91706
(213) 308- 2033
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-18.6/24.9 IN LOS ANGELES COUNTY | N AND NEAR LA PETERSON- CHASE GENERAL SHALVIRI, ALI $1, 007,098 09/ 19/ 18 40%
07-296904 CANADA FLI NTRI DGE AND PASADENA FROM ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE $415, 467 10; 095 18 41%
AC'(;V* 210-(843)E VALTONI A DRI VE UNDERCROSSI NG TO ROUTE 16351 CONSTRUCTI ON CI ROLE VEES GLENDALE, CA 91208 $323 057 11/02/19
o 134/ 210 SEPARATI ON (818) 254- 7383

ROADSI DE SAFETY | MPROVEMENTS I RVINE  CA 92606
HB34 (949) 252- 0441
07- LA-210-18. 8/24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 073,964 12/ 30/ 15 98%
07-129974 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 982,296 01/19/16 98%
NHPI-210 -( )1 BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101 $0 03/29719

831- E -()

JUNCTI ON | - 210/ SR- 2 CHNO CA 91710 SYLMAR, CA 91342 SUSPENDED

| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364- 2760
07- LA-210-24. 7/ 44. 9 IN LOS ANGELES COUNTY, I N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12,577,026 01/06/16 99%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $12, 373,889 02/ 24/ 16 98%
NHPI-210 -( )1 SR-134 & SR.57 119 $32,024 04/ 30/ 19

830- E-() I NSTALL & UPGRADE TRANSPORTATI ON VI STA, CA 92081 COVI NA, CA 91722
(619) 460- 6060 626) 339. 1601

HBAN (626) 339-

- "~ - . . " 1 il il 0
07- LA-210- 28. 4/ 28. 9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALl $1,435,000 04/30/18  100%
07- 1XH304 FOOTHI LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $1, 393, zgg ({g; gf{; ig 97%

Pl PES & REPLACEDANVAGED SI DEWALKS DUE ARCADI A CA 91007 GLENDALE, CA 91208
TO WNTER STORM DIR S EM ' (818) 254- 7383 OVER RUN
REPAI R DRAI NAGE Pl PES & S| DEWALKS
20. 20
201130
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, AZI MA, HASSAN $1, 651, 754 01/03/18  100%
07- 36704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 3212 ROSEMEAD BLVD $1, 499, lgg 8% 8%5 ig 90%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 SUI TE 100
UNDERCROSS| NG
BRI DGE PRESERVATI ON SAN FERNANDO = CA 91340 EZZZOS;E’ 6?@291731 VER RN
HVB (818) 898- 2300 (626)
07-LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $569, 912 03/19/18 79%
07-3P6804 AT THE | NTERSECTI ON OF WESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $5§2’ gig 82; %g; 12 97%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 '
FI RST STREET.
COVPTON CA 90221 COVI NA CA 91722
MCODI FY AND UPGRADE TRAFFI C SI GNAL (626) 339- 1601

(310) 669- 8949
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-39. 8/ 42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM  YAKAR CAO, RODOLFO $1,502, 715 12/29/14  100%
'?IL-P|28;§84 (824)E LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $1,508, Ogé 8;; 5519; 13 100%
) ) STORM WATER SOURCE CONTROL *2012
-0 COVINA  CA 91723 \?\I\ENST CA 91789
(909) 599- 1612 (213) 712- 4785
HA42
07- LA- 210- 378. 0/ 38 IN LA COUNTY CITY OF IRWNDALE E/B  J MCLOUGHLI N ENG NEERI NG CO | NCHOU, M CHAEL $365,000 09/10/18 25%
07- 1XH604 210 REMOVE, REPAIR & REPLACE FAILED 10641 FULTON COURT 1041 W BADI LLO SUI TE $297, 523 (1)25 f{g; ig 82%
CONCRETE SLABS W TH RAPI D STRENGTH 112
CONCRETE DI R S EMERGENCY RA CUCAMINGA, - CA 91730 COVI NA, CA 91722
REMOVE & REPLACE FAI LED CONCRETE (626) 339- 1601
20.20 SLABS
201130
07-LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07- 3204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 367, zgé 8?5 5411; i; 90%
OVERCROSSI NG TO HONCLULU AVENUE STE 101
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
B BRI DGE PRESERVATI ON: PATCH DECK (951) 352- (818) 364- 2760
07-LA-405-.7/6.7 IN LOS ANGELES COUNTY I N LONG BEACH DI VERSI FI ED LANDSCAPE CO. ROBI LLOS, RAMON $1, 441,721 09/14/18 80%
07-296104 AND SIGNAL HILL FROM 0.1 MLE SOUTH 21730 BUNDY CANYON ROAD 13230 FI RESTONE BLVD $974,581 10/ 08/18 65%
ACI M 405 - (995) E $311, 056 05/ 30/ 20
OF LOS CERRI TOS CHANNEL BRI DGE TO SANTA FE SPRINGS, CA
-0 PACI FI C AVENUE UNDERCRCS WLDCOMAR - CA 92595 90670
B34 ROADWAY SAFETY | MPROVEMENT (951) 245- 1686 (562) 345- 9901
07- LA- 405-8. 2/ 8. 2 IN LOS ANGELES COUNTY ON ROUTES 405, PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 487,203 02/20/ 19 0%
07- 4M604 14 AND 710 ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD ig 83; gy ig 0%
POLYESTER CONCRETE, APPROACH SLABS, 16351 CONSTRUCTI ON Cl RCLE VES syl TE 100
IRVINE CA 92606 EL MONTE, CA 91731
HVB (949) 252- 0441 (626)572-6732
07-LA-405-11.9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG POWELL CONSTRUCTORS | NC NJOYA, D. $7,227,665 01/09/19 0%
07-289104 CARSON COMMVERCI AL VEHI CLE 8555 BANANA AVENUE $5,500 01/30/19 0%
$5,500 06/ 30/ 20 0
ENFORCEMENT FACI LI TY (CVEF) ON :
SOUTHBOUND LA- 405, FROM DEL AMD FONTANA, - CA 92335
909) 356- 8880 SUSPENDED
BOULEV (909) )
HA42

RECONSTRUCT ABANDONED TRUCK WEI GHT
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $10, 967, 146 04/ 26/ 16 79%
Ng:;' 40; : E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 $415,867  04/30/19
I RVINE CA 92614 sgzjzcoo DOM NGUEZ, - CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264

07- LA-405-19.0/19. 2 LA COUNTY CI TY OF HAWHORNE N/ B BALTAZAR CONSTRUCTI ON, INC  GALLARDO, SAM $302,000 11/29/18 25%
07- 1XK404 ROSECRANS AVE OFFRAMP ON LA 405 TO 236 E. ARROW HWY 18730 S. W LM NGTON $71, 677 03; 12; 19 24%

REPAI R BROKEN | RRI GATI ON Pl PE DAMAGE AVE SULTE #103 $0 04/30719

OF ERODED SLOPE DIR S EMER COA NA, CA 91722 RANCHO DOM NGUEZ, CA
20, 20 REPAI R ERODED SLOPE DAMAGE 90220
201130 (310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COVMPANY, |NC. RAM MAHI NDA $13,177,195 03/01/16  100%
07-300604 | NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 712, 271 03; 17; 16 98%
Ng;'s' 425'5) )3 M LE NORTH OF EL SEGUNDO BOUWEVARD 0 ' LOS ANGELES, CA 90066 $0  06/28/19

UNDERCROSSI NG TO VENI CE 818) 362- 9200 (310) 920- 7449 OVER RUN

PAVEMENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 869, 807 12/29/ 16 76%
07-3X8704 EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FI RESTONE BLVD $11,121,047 01/19/17 -0,
ACNH- X037- (198) E N $0 10/31/19

REPAI R PCC SLAB *DI R UNIT A
--0) SANTA FE SPRINGS CA 90670

(562) 920- 1128 SANTA FE SPRINGS, CA

HAo3 90670
(562) 345- 9865
07- LA- 405- 21. 5/ 26. 3 IN LOS ANGELES, | NGLEWOOD AND CULVER ODONNELL CONSTRUCTION, INC.  SAYKALI, ZARIF $1,594, 025 08/ 10/ 18 33%
07-296304 CITY, FROM |-105 TO PORT ROAD 559 W COVI NA BLVD 12975 W CULVER BLVD $941,170 08/31/18 59%
ACI M 405- (056) E $287,220 06/ 30/ 20
0 UNDERCRGSSI NG SAN DI MAS CA 91773 LOS ANGELES, CA 90066
o ROADWAY SAFETY | MPROVEMENT B}
(909) 394- 4510 (310)821- 1847
HB34
07- LA- 405-24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 97%
gr;v?}ngg_(o%) c LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $311, 5;3 82; gi; 12 96%
0 UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VEES AVE #103 04/ 16/ 19
IRVINE CA 92606 5'32‘200'0 DOM NGUEZ,  CA COVPLETED

HB1 (949) 252- 0441
(310) 609- 0266
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%
2(7:;?&?738;1_ 037 E 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 182, 128 82; gg; 12 95%
0 (037) NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON CI RCLE VES LS ANGELES, CA 90066
o RAMP PAVEMENT REPAI R & ADA CURB }
IRVINE CA 92606 (310) 920- 7449
HA22 (949) 252- 0441
07- LA- 405-34. 0/ 35. 9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM NMAHI NDA $1, 875,000 12/20/17 80%
07- 1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $783, Ggg 8%5 gg; ig 42%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S RA CUCAMINGA, - CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20.20 FI RE
201130
07- LA- 405-35. 3/ 37. 5 IN LOS ANGELES COUNTY I N LOS ANGELES| ZURI ETA FENCE COMPANY, |NC. SAYKALI, ZARIF $882,980 12/12/18 40%
07-4T9504 FROM 0.6 M LE SOUTH OF BEL Al R CREST 3000 G LROY ST 12975 W CULVER BLVD $143,663 01/15/19 16%
HSI M 405 - (989) E ROAD UNDERCRGSS! NG TO 0.5 M LE NORTH $139, 463 06/ 30/ 19
. LOS ANGELES, CA 90066
--0) OF MULHOLLAND DRI V LOS ANGELES CA 90039
393) 661. 4759 (310) 821- 1847
- MODI FY OR REPLACE EXI STING WLDLI FE (323)661-
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 235,924 01/ 04/ 17 93%
2(7:; f/f‘?lé? 083) E OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FlI RESTONE BLVD $4;$gf§'g§fz3 8613; ig; 1; 89%
- (983) NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2 '
-0 TO RTE 5/ 405 SEP NORWALK, CA 90650
£62) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON (562) 807- 90670
(562) 345- 3144
07- LA-405-/20. 5 IN LOS ANGELES COUNTY FROM ORANGE STERNDAHL ENTERPRI SES | NC. AR AS, JUAN $5, 245,950 03/ 04/ 19 0%
07-4W204 COUNTY LINE IN LONG BEACH TO 0.3 11861 BRANFORD ST. 11229 S WOODRUFE AVE 23 03/21/19 0%
M LE NORTH OF EL SEGUNDO BOULEVARD SUN VALLEY CA 91352 DOMEY, CA 90241
UNDERCROSSI NG | N HAWTHORNE 562) 401- 3333
(818) 834- 8199 (562)
REPLACE PAVENMENT DELI NEATI ON
HV4
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. WANG, M KE $2, 380,151 12/ 20/ 17 84%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMVERCI AL ST $2,233,027 01/04/18 95%
Mz 605-(991)E RD UCTO ROSE HI LLS RD OC AND FROM $0 03/30/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801 04709719
(213) 798- 5970 COVPLETED

SAFETY | MPROVEMENTS GRI NDI NG (714) 292-2163

HB1
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. ARI AS, JUAN $1, 146, 477 04/ 17/ 18 99%
2(7:;&728‘21_(992) c ROAD OVER CROSSI NG THE VALLEY 605 E COWERCI AL ST 11229 SOUTH WOODRUFF $1, g;g' gg% 825 82; 12 95%
BOULEVARD UNDER CROSSI NG ANAHEI M CA 92801 AVENUE ’
-0 RAMP PAVEMENT REPAIR & ADA CURB DOWNEY, CA. 90241
(714) 855- 4201 (562) 401- 3333
HA22
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COMPANY ROBI LLOS, RAMON $1, 868,344 05/01/18 83%
07-1v9704 FROM 0.1 MLE SOUTH OF Pl CO AVENUE 15505 EAST LI NCCLN 13230 FI RESTONE $1, 578, 5;8 82; %g; ig 84%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
ORANGE CA 92865
M LE SOUTH OF ROUTE 1/710 (714) 637- 1550 SANTA FE SPRINGS, CA SUSPENDED
™ COLD PLANE AND OVERLAY 90670
(562) 345- 9901
07- LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/15 0%
EIL;DI:L?ZS%%-(SZZ) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 497, 425 82; gg; ig 0%
0 REQUI RED LANDSCAPE M TI GATI ON SYLMAR  CA 91342 Sul TE 101
o LANDSCAPE *POR OF 18310
(818) 364-9188 ng? ;Sg’ 352590703 PLANT EST
HA2 (562) 860- SATI S
07- LA-710- 15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
%L;:??%g‘l- o1 5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $2, 1;}333 225 (1)35 %g 0%
N (101) COMVERCE ON NORTHBOUND 710 FROMLOS /(o AVENUE '
0 ANGELES RI VER TO SLAUSO (323) 581- 8200 DOMNEY, CA 90241 PLANT EST
" STORMAATER SOURCE CONTRCL (562) 401- 3333 SATI S
07- LA-710-16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENG NEERI NG | NC VANG, M $5, 239, 657 05/ 22/ 18 69%
2(73;\13#\/\7‘71(1)3-(842) c SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE 11229 SOUTH WOODRUFE $4, 328, ogg 82; %gj ig 83%
SOUTH OF | MPERI AL HI GHWAY TO AVE
--() BLOOM NGTON CA 92316 04/09/ 19
STANDARD O L PI PELI NE OVERCROSSI DOMNEY, CA 90241 COVPLETED
L RHVA OVERLAY DI GOUT (909) 546- 1311 (562) 401- 3333
07- LA-710-17. 3/ 26. 3 IN LOS ANGELES COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985, 869 03/ 30/ 16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10. INC. 11229 S. \WDODRUFF $808, Ogg gi; ég; 18 929
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE

HVB

SAN FERNANDO CA 91340
(818) 898- 2300

DOMEY, CA 90241
(213) 798- 5970
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $81, 976, 605 02/ 16/ 18 17%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS ~ COSTA MEADOMS DRI VE SAN 11229 S WOODRUFF $35, 683, 715 03;09;18 43%
ACI M 710-(839)E STREET MARCOS, CA. 92073 AVENUE $1, 229,153 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07- VEN-1-21. 2/ 28.5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC RI LEY, JAMES $3, 200, 000 04/19/17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2,067,6$3 82;%3;1; 65%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROCS|I ON DAMGEDI R S VALENG A, CA 91355 THOUSAND OAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367- 9040 (213)507-7938
20.20 HOLES
201130
07- VEN-1-47.0/5. 2 CITY OF MALIBU I N VENTURA COUNTY ON  SUMVER CONSTRUCTI ON | NC I RA, ALFRED $5,310, 000 10/19/18 38%
07-1XJ704 PCH TOREPAI R S/ B SHOULDER DUE TO 15245 TELEGRAPH RD 1525 RANCHO CONEJO $l,466,4gg ééjgg;ig 28%
ONGOI NG WAVE ERCSI ON & REPAI R BLVD SUI TE 102
UTILITIES & PLACE RSP DIR' S EME SANTA PAULA,  CA 93060 THOUSAND QAKS, CA 93065
REPAI R & RESTORE SHOULDER & (805) 480- 4928
UTI LI TI ES
07-VEN-1-/4. 4 IN VENTURA COUNTY, FROM THE LOS C. A RASMUSSEN, |INC. SHOHET, HOUSHANG $4,659, 127 11/13/18 27%
07- 303304 ANGELES/ VENTURA COUNTY LI NE TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $89, 613 12/10/18 204
Bl?;-POOl-(651)E SYCAVORE CANYON ROAD Ao A n o138 BLVD, #102 $24,000 09/12/19
o PAVEMENT REHABI LI TATI ON
(661) 367- 9040 T;gtsﬁgg Z?;:’ CA 91320
HA22 (805) 480-
07- VEN-23-1.4/31.7 I'N VENTURA COUNTY IN VARIOUS CITIES RSB GROUP, |NC. ARROYOQ, HECTCR $868, 020 08/31/18 47%
07-313304 , AT VAR OUS LOCATI ONS ON VAR OUS 20331 LAKE FOREST DR # Cl3 1525 RANCHO CONEJO $537,805 09/05/18 61%
ROUTES BLVD #102 $126,040 06/ 28/ 19
SLCPE PAVI NG LAKE FOREST CA 92630 THOUSAND QAKS, CA 91320
(949) 454- 1999 (805) 480- 0428
HA42
07- VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY I RA, ALFRED $2,074,375 05/21/18 96%
07-3Wr104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND CONCRETE $1, 895,907 06/14/18 87%
$0 03/29/19 0

HVL

VEENDY DRI VE OVERCROSSI NG AND ON
ROUTE 23 FROM 23/ 101 SEPARATI ON
SLURRY SEAL & SLAB REPLACEMENT

313 E ORANGE GROVE BLVD #290

PASADENA CA 91104
(909) 628- 9310

(805) 480- 4928
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $919,509 05/ 16/ 18 99%
07- 3304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $768,977 06/14/18 87%
CSTP- P023- (038) E ROUTE 126 $0 02/21/19
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN-23-/3. 3 I N THOUSAND QAKS, FROM CARLI SLE RD TOC. A RASMUSSEN, | NC. I RA, ALFRED $3,733,789 01/09/19 28%
07- 303504 JUNCTI ON US- 101 FREEWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $14,975 02/05/19 0%
ACST- P023- (040) E PAVEMENT MAI NTENANGE: COLD PLANE & BLVD STEL02 $12,375 10/ 30/ 19
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 93065
(661)367-9040 (805) 480- 4928
HA22
07- VEN- 33-6. 3/ 11. 2 I'N VENTURA COUNTY, NEAR VENTURA, FROMVSS | NTERNATI ONAL, | NC. I RA, ALFRED $1, 338,620 11/09/18 79%
07- 4W2804 0.1 MLE SOUTH OF PARK VI EW DRI VE TO 3785 CHANNEL DRI VE 1525 RANCHO CONEJO $710,883 11/20/18 50%
ROUTE 150 BLVD STE102 $666, 224 08/ 30/ 19
VEST SACRAMENTO CA 95691
SLURRY SEAL, DI GOUTS, SHOULDER (916) 373- 1500 THOUSAND OAKS CA 91320 SUSPENDED
™ (805) 480- 4928
07- VEN- 33-13. 2/ 30. 5 VENTURA RTE 33 NO OF QJAI RD TO ACE FENCE COMPANY DAVI S, ALAN $2,785,000 01/23/18  100%
07- 1XGro4 SESPE CRKTHOMAS FI RE DAMAGE IN VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $1, 499, zgg 82; gg; ig 54%
COUNTY MBGR RPLCREPAI R, TERM NAL LA PUENTE. CA 91744 BLVD SU TE 102
SYSTMS & CRASH CUSHI ON DIR S ' THOUSAND OAKS, CA 91320 OVER RUN
FI RE MBGR DAVAGE GUARDRAI L (805) 480- 4928
20.20 REPLCE/ REPAI R
201130
07- VEN- 33-13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1XG304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $4, 406, 4;5 8421; ig; ig 99%
THOMAS FI RE DAMAGE & SUBSEQUENT STCRMFO\H_ANA CA 92335 BLVD #102
SLOPE DAMAGDIR S EM ' THOUSAND QAKS, CA 91320 OVER RUN
20. 20 REPAI R THOVAS FI RE & STORM DAMAGE (805) 480- 4928
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $9, 084,514 11/28/16 30%
07- 305204 8,935,403 12/21/16
o ar0m o0a E 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ PP R 99%
REPAI R SLOPE FAI LURE BLVD #102 '

--0

HA23

VALENCI A CA 91355
(661) 367- 9040

THOUSAND OAKS, CA 91320
(805) 480- 4928
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H GHWAY PLANTI NG SINGS, ELECTRI caL VW LDOMAR CA 92595

(951) 245- 1686

THOUSAN OQAKS, CA. 93065
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33- 140. 0/ 19 I'N VENTURA COUNTY CI TY OF QJAI VEN-33 UNI ON ENG NEERI NG COVPANY, | NCDAVI S, ALAN $3, 785,000 01/17/19 42%
07- 1XK904 TO REMOVE MUD & DEBRI'S FROM P. O BOX 1000 1525 RANCHO CONEJO $259, 323 83; g?; 13 7%
ROADWAY, REPAI RSLOPES & DRAI NAGE BLVD SUI TE 102
SYSTEMS FROM STORVS DI R S EMERGE VENTURA, - CA 93002 THOUSAND OAKS, CA 91320
REMOVE & REPAI R STORM DAMAGE TO RDWY (805) 480- 4928
20. 20
& DS
201130
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, I|NC. DAVI S, ALAN $12, 715, 154 06/ 18/ 18 76%
%—gogggg 088 £ SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $4;$§igv§gg 8;; gg; 12 38%
- P033- (088) SLAB REPLACEMENT AND CP & OL AC BLVD STE102 ’
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480- 4928
HA22 (805) 480-
07- VEN-33-/ 6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,911, 422 03/ 14/ 16 82%
o2 e E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 719, 7;8 83; gg; 16 g5
- -(186) ROUTE 101 BETWEEN NORTH OF VESTLAKE .\ o BLVD STE102
-0 BOULEVARD AND NORTH O 4o 753, 1410 THOUSAND QAKS, 91320
a2 STORMMTER M TI GATI ON  THROUGH (949) 753- (805) 480- 4928
07- VEN-34-14. 0/ 17. 7 IN VENTURA COUNTY | N CAMARI LLO FROM C. A. RASMUSSEN, |NC. SHOHET, HOUSHANG $2, 184,342 05/30/ 18 49%
g—Tngggi 005) £ TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 080, 423 82; gg; 12 95%
- P034- (005) SLURRY SEAL AND DI GOUTS BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 808) 480. 4028,
HMVL (805) 480-
07- VEN- 101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COMPANY | NC | RA, ALFRED $29, 273,798 11/21/13 72%
07-1952U4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $29, 219,121  12/12/13 98%
ONHP- X037- (165) E 101/ 23 | NTERCHANGE $30, 300 04/ 30/ 19
- SYLMAR CA 91342 BLVD #102
0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
(818) 362- 9200 805) 480. 4028
HB4C (805) 480-
07- VEN-101-. 1/ 4.5 IN VENTURA COUNTY I N THE CI TY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $681, 909 05/22/ 18 54%
07- 400004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO gﬁg’ g;g 82; %g; %2 39%
MOORPARK ROAD UNDERCROSS! NG BLV. STE102 '
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 30. 2/ 31. 4 I'N VENTURA COUNTY AT VARI OUS LANDSCAPE SUPPORT SERVICES  DAVI S, ALAN $1, 248,184 12/ 04/ 18 52%
07- 295404 LOCATI ONS PO BOX 55307 $456, 218 01/15/19 o
ACST- X111- (078) E 1525 RANCHO CONEJO $214,851 06/30/20 0%
ROADSI DE SAFETY | MPROVEMENTS BLVD, # 102
--0) SHERVAN QAKS CA 91413 ’
(818) 475- 0680 THOUSAND OAKS, CA 91320
HB34 (805) 480- 4928
07- VEN-101-89. 0/ 9. 8 VEN-101 CI TY OF CAMARI LLO & THOUSAND ORI TZ ENTERPRI SES | NC ARROYO, HECTOR $1,380,000 11/16/18 78%
07- 1XK204 QAKS @RUCK VEI GH STATN REPAIR & 6 CUSHI NG STE 200 1525 RANCHO CONEGO $782, 3;8 84115 gg; ig 57%
CLEAN DAVMACGE FROM HI LL FI RE I NCL NBGRI BARE Ch ooeis BLVD SU TE 102
& DRAI NAGE SYSTEMDIR' S ' THOUSAND QAKS, CA 91320
20. 20 REPAI R & CLEAN DEBRI S FROM FI RE (805) 480- 4928
' DAMAGE
201130
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13,812,419 04/ 09/ 18 41%
07- 4v2304 ,IN VARI QUS CI TI ES FROM ROUTES 101 43650 OSGOOD ROAD 1525 RANCHO CONEJO 21’ 82‘51' Zéf; 83; ig; ig 51%
AND 10 SEPARATI ON TO BATES ROAD ERE CA 94539 BLVD, STE102 Y
UNDERCROSSI NG 510‘[:6]56 2840 THOUSAND OAKS, CA. 91320
" REPLACE STRI PI NG (510) 656- (805) 480- 4928
07- VEN- 118-. 4/ 11 I'N VENTURA COUNTY, FROM 0.2 M LE VEST | NTERMOUNTAI N SLURRY SEAL, I RA, ALFRED $2, 065, 065 12/ 04/ 18 50%
07- 412904 OF ROUTE 118/ 126 SEPARATI ON TO ROUTE | NC. 1525 RANCHO CONEJO ggg, ggi ég; géj 12 37%
34 P.O BOX 1841 BLVD STE102 '
SLURRY SEAL SPARKS NV 89432 THOUSAND OAKS, CA 91320
HML (775) 355- 5237 (805) 480- 4928
07- VEN-118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $3,014, 625 04/ 18/ 18 99%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO $2, 982, 328 82; ;g; ig 96%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD OMNARD  CA 93036 BLVD STE102
TO WHI TE SAGE RQA 805 483. 4515 THOUSAND OAKS, CA 91320
™ DI GOUTS SLURRY SEAL SHOULDER (805) 483- (805) 480- 4928
07- VEN-118-12. 6/ 13. 7 I'N VENTURA COUNTY, AT BALCOM CANYON ALFARO COVNMUNI CATI ONS DAVI S, ALAN $426,525 12/11/18 58%
w00 COSTRUET O 1 1525 FANGHO CONEIO B8N0 QIO e
I NSTALL TRAFFI C SI GNAL 15614 S ATLANTI C AVE BLVD 102 '

THOUSAND QAKS, CA 91320

COMPTON  CA 90221
(805) 480- 4928

HB4N (310) 669- 8949



State of California Department of Transportation

Page 27
Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-19. 1/ 30. 5 I N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $951, 097 01/10/18 97%
07- 307604 884,668 02/ 02/ 18
ANy Pe 5 (066) E SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $$23 o8 04; 30; 3 93%

ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 :
-0 WEST OF LOS ANGELES COUNTY Sgli;mgezogzgéuz THOUSAND OAKS, CA 91320

PAVEMENT REHABI LI TATI ON ( ) ) (805) 480- 4928
HA22
07- VEN-126-1.0/8. 2 I N VENTURA COUNTY ON VEN 126 FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY J. RI LEY $3,312,232 01/03/ 19 0%
07-312204 M LE VEST OF VICTORIA AVE. TO 3.2 213 E. COLUMBI A WAY $0 01/18/19 0%
ACNH- P126- (057) E M LES EAST OF JCT 118 $0 12/31/20
-0 I NSTALLATON OF 21 BMP DEVI CES LANCASTER = CA 93535

(661) 726- 4447

HA42
07- VEN- 126- 8. 2/ 12. 6 I N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,288,002 01/10/18  100%
2&%&1‘22_(054) c PAULA AT VARl OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 223,325 2(2)5 2;5 12 98%
0 M LE EAST OF TODD ROAD OVERHEAD TO VALENG A CA 91355 BLVD #102 ’

0.1 MLE WEST OF SANTA PAU 661) 367. 9040 THOUSAND OAKS, CA 91320 OVER RUN

STORM WATER M TI GATI ON ( ) ) (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVIS, ALAN $18, 602, 948 01/11/18 38%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $14, 369,359 02/02/18 0
ACNH  126- (055) E éﬁ\sz :ﬁsz CNEJO $0 05/21/20  '°%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320

(805) 964-9951 805) 480- 4928

HA22 (805) 480-
07- VEN- 126- 31. 6/ 0 VENTURA COUNTY IN CITY OF FILLMORE  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $675,000 03/07/19 0%
07-1XL704 E/ B 126REPAI R S| NKHOLE CAUSED BY 15245 TELEGRAPH RD 1525 RANCHO CONEJO 28 8‘3‘5 gg; 12 0%

FAI LED CULVERT DUE TO STORM RELATED BLVD SU TE 102

FLOODI NG DI R S ENERGENCY F SANTA PAULA,  CA 93060 THOUSAND OAKS, CA 91320

REPAI R SI NKHOLE .
20. 20 (805) 480- 4928
201130
07- VEN-126-/13. 6 I N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 856, 606 01/ 24/ 18 70%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE NCHO $8, 023,093 02/21/18
ACNH P126- (056) E 1525 RA CONEJO $0 06/26/19  ©9°%

--0

HA22

PAVEMENT REHAB

VALENCI A CA 91355
(661) 367-9040

BLVD STE102
THOUSAND QAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 2%
07- 1Xx004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $34, 323 8613; %éj 12 7%

& REPAI R OTHER DAMAGE RELATED TO BLVD #102

DRAI NAGE SYSTEM DIR' S EM SANTA PALLA,  CA 93060 THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMACED RCB CULVERT (805) 480- 4928
201130
07- VEN-232-.4/4. 1 IN VENTURA AT AND NEAR EL RO, FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,164,228 06/ 07/ 18 99%
07-3wWr204 ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET 1525 RANCHO CONEJO $2,085,978 06/28/18 98%
HSST- S232- (002) E SLURRY SEAL & SHOULDER BACKI NG BLVD STE102 $0 03/31/19
--0) WATSONVI LLE CA 95076 : AND OAKS. CA 91320 04/ 16/ 19

(760) 732- 0915 QUS. ’ COVPLETED

™ (213) 507- 7938

Totals: Authorized Final Amt: $2, 503, 563, 863 Completed to Date: $1,832,174,726 Work This Month: $26, 056, 607




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-6.5/6.5 07- 330204
07-LA-1-10.7/10.7 07-331704
07-LA-1-11.5/26 07- 309904
07-LA-1-23.9/26.1 07- 3WB204
07-LA-1-38.3/38.7 07-275104
07-LA-1-41.7/41.7 07- 3P7904
07- LA-1-49. 3/50. 2 07-299304
07-LA-1-51.4/51.8 07- 333404
07- LA-1-407.0/59.9 07- 1XK304
07-LA-1-567.0/56.7 07-1XG104
07-LA-1-594.0/62.8 07- 1XK704
07-LA-1-/21.9 07- 3W6604
07-LA-2-14.9/22.6 07- 340604
07- LA-2-20. 0/ 20 07- 240704
07- LA-2-30.0/41 07-1XL404
07-LA-5-2.7/4 07-215934
07-LA-5-4.0/5.8 07-215944
07-LA-5-5.8/6.8 07-215954
07-LA-5-6.8/11.8 07- 4W804
07- LA-5-13.8/19.2 07- 300704
07-LA-5-16.1/17 07-296404

07-LA-5-18.3/18.8 07-318404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- LA-5-18.4/23.2 07-258404
07-LA-5-19.6/19.9 07- 308004
07- LA-5-25. 6/ 26 07-292304
07- LA-5-26.6/31.3 07- 1XEO04
07-LA-5-26.7/29.4 07-121844
07-LA-5-29.4/31.6 07-1218WM
07-LA-5-32.5/32.5 07-4T9804
07-LA-5-33.2/39.1 07-4U0604
07- LA-5-38.8/40.5 07-295104
07-LA-5-75.0/81.8 07- 312604
07-LA-5-81.8/87.8 07- 312504
07-LA-5-588.0/81.8 07- 1XE304
07-LA-5-C 43.9/C46.3 07- 302904
07- LA-5-45.4/61.2 07-252624
07-LA-5-/1.5 07-2159U4
07-LA-5-/88.6 07-4W2404
07-LA-10-14.3/17.8 07- 32404
07- LA-10- 15. 0/ 18. 3 07- 296604
07-LA-10-33.2/37.2 07-1170U4
07-LA-10-37.2/42. 4 07-1193U4
07-LA-10-2.1/18.4 07- 301504

07- LA-14-25.0/ 35 07-312304

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

07-LA-14-27.6/28.6
07- LA-14-33.2/58.3
07-LA-14-35.0/53.5
07- LA-14-30.6/30.6
07-LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-23-/8.4
07-LA-27-10.0/ 4
07-LA-27-/11

07- LA-39-250.0/25.9
07-LA-39-342.0/34.2
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-2.0/.4
07- LA-60-110.0/ 11
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3

Statement of Ongoing Contracts - Index

Contract

07- 1XE504
07-291004
07- 312804
07- 317004
07- 3504
07- 286604
07- 1XK104
07- 1XK804
07-1XC004
07-1XJ404
07-1XL104
07- 1XH004
07- 326104
07-290704
07- 138204
07-291204
07-288204
07-1XL004
07-1XJ504
07- 295804
07- 255104
07-279114

Page
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Cnty Rt Pm

07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-8.8/16.6
07-LA-91-72.0/10.7
07-LA-91-6.3/8.4

07-LA-91-11.
07-LA-91-11.
07-LA-101-1.
07-LA-101-1.
07-LA-101-1.
07-LA-101-2.
07-LA-101-11.4/11.8

07-LA-101-29.2/38.1

07- LA-101-30.9/38.2

07- LA-101-273.0/36. 2

3/20.7
8/14.1
3/6.3
5/29.1
8/15.6
8/7.4

07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-20.0/2.2
07-LA-105-/18.1
07-LA-110-.7/24.1

Statement of Ongoing Contracts - Index

Contract

07- 19804
07- 307204
07-4T8904
07- 1XK504
07- 286704
07- 306204
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07- 281504
07-291104
07- 1XK004
07-2827U4
07- 300804
07-4Y8504
07-297404
07-1XH104
07- 304604
07-3009U4

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-110-3.7/6.8
07- LA-110-8.0/9
07-LA-110-23.7/25.5
07-LA-110-24.0/30.4
07-LA-110-25.5/25.5
07-LA-118-/14.3
07-LA-126-/5.8
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50
07- LA- 138-55. 2/ 56.
07- LA- 138-58. 5/ 60.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07- LA- 210- 378. 0/ 38
07-LA-210-/15.8
07-LA-210-16.1/25.8
07- LA-210-18.6/24.9
07- LA-210-18.8/24.9

N N © © 01 0o N W

Statement of Ongoing Contracts - Index

Contract

07- 48004
07-293704
07-297704
07-2975U4
07- 305704
07- 302104
07- 38204
07- 3W6804
07- 307404
07- 286204
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 1XH604
07- 3W2204
07-2881U4
07- 296904
07- 129974

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07- LA-210-28.5/30.8
07-LA-405-.7/6.7

07- LA-405-8.2/8.2

07- LA-405-11.9/13.2
07- LA- 405-19. 0/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 35. 3/ 37.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07- LA-405-/20.5

07-LA-405-/29.5

07- LA-605-10.1/25.6
07- LA-605-15.5/19.5
07-LA-710-5.7/6.8

07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.3/26.3

N
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Statement of Ongoing Contracts - Index

Contract

07-3Ws704
07-296104
07-4WM604
07-289104
07- 1XK404
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-4T9504
07-290004
07- 296304
07-4W204
07-257104
07- 309804
07- 307704
07-1W9704
07-183124
07-289204
07-3W404
07-2V9404

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



Cnty Rt Pm

07-LA-710-20.9/24.6
07- VEN-1-21.2/28.5
07- VEN-1-47.0/5. 2
07-VEN-1-/4.4

07- VEN-23-1.4/31.7
07-VEN-23-3.2/11. 4
07- VEN- 23-20. 9/ 24. 2
07- VEN-23-/3.3

07- VEN-33-6.3/11.2
07- VEN-33-13.2/30.5
07- VEN-33-13.9/30.5
07- VEN- 33-15. 7/ 15. 8
07- VEN- 33-140. 0/ 19
07- VEN-33-/6.3

07- VEN-33-/6

07- VEN-34-14.0/17.7
07- VEN-101-30.2/31. 4
07- VEN- 101-89.0/9. 8
07- VEN-101-.1/4.5
07- VEN-101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-. 4/ 11

Statement of Ongoing Contracts - Index

Contract

07-202124
07- 2X0504
07-1XJ704
07- 303304
07- 313304
07-3W104
07-3w304
07- 303504
07- 412804
07-1XGr04
07- 1XG804
07- 305204
07- 1XK904
07- 303404
07-2750U4
07- 3W6904
07- 295404
07- 1XK204
07-1952U4
07-4U0004
07- 4W2304
07- 412904

Page
23
23
23
23
23
23
24
24
24
24
24
24
25
25
25
25
25
25
26
26
26
26



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 118-10.9/17.9 07- 3wW004 26
07- VEN- 118-12.6/13.7 07-4T8604 26
07- VEN- 118-19.1/30.5 07- 307604 27
07- VEN- 126-1.0/8. 2 07- 312204 27
07- VEN- 126- 31. 6/ 0 07-1XL704 27
07- VEN- 126-8.2/12.6 07- 312404 27
07- VEN- 126- 13. 6/ 34. 6 07- 301404 27
07- VEN- 126-/13. 6 07- 302204 27
07- VEN- 150- 20. 1/ 0 07- 1X&x004 28
07- VEN-232-.4/4.1 07- 3Wr204 28

Statement of Ongoing Contracts - Federal Aid

07

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $559, 210, 894
FEDERAL Al D ( PRI MARY) $162, 361, 725
FEDERAL Al D ( SECONDARY) $36, 384, 049
STATE H GHMAY $391, 103, 124

$1, 354, 504, 071
$2, 503, 563, 863

Work Comp
$331, 916, 412
$113, 105, 836

$13, 849, 458
$299, 933, 034
$1, 073, 369, 985
$1,832,174, 726




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $40, 073, 591
$40, 073, 591

Work completed this Period:



	07

